AURK launch readiness and outstanding work

Prepared for the AURK client and project team

The updated application is prepared for deployment rehearsal. Commercial launch sign-off remains pending. The existing website is online, but it still runs the older release. Server protection, deployment, business information and final operational testing must be completed before the updated store is approved for customers.

This handover combines the application review, local testing, public website checks and live AWS backend/data inspection. Responsibilities below are proposed roles to confirm with the client. No delivery date or additional spend has been approved.

Work already completed

- **Application preparation:** authentication and checkout safeguards, order/COD handling, business and delivery settings, search metadata, sitemap/feed support and mobile usability improvements.
- **Operational preparation:** readiness checks, bounded email retries, queue checks, deployment/migration instructions, backup/restore utilities and rollback guidance.
- **Release package:** a verified archive with 222 source files and checksums. Credentials, the live database and customer uploads are excluded.

Verified testing and inspection

Area	Result and scope
Local backend	316 tests passed on Linux with Python 3.14.4; four MySQL-only tests skipped. A further 23 focused checks passed with one MySQL-only skip.
Local MySQL and recovery	30 focused regression checks passed. A synthetic database/uploads restore passed after a test-fixture correction. The full MySQL run timed out and is not recorded as a pass.
Browser and public site	17 earlier Chromium journey checks passed; 46 public route/asset checks passed. Real-device and complete live purchase acceptance remain pending.
Live AWS data	No orphaned references across 42 relationships; no checked stock, order-total or payment inconsistencies. All 55 referenced media files exist. The dataset included four orders.
Live backend	Shop and health responses passed; tested admin/account routes require login. Current Nginx syntax passed. No 5xx errors in the sampled access log; no tracebacks in the sampled 24-hour app journal.

Scope boundary: AWS checks were read-only. No new release was deployed, business records changed, real test emails sent or Google accounts accessed. Test counts overlap across environments. These results do not replace full live acceptance or a production backup restore.

Technical work still required

Complete these items before approving the production update. The technical team executes the work after the client confirms access, costs and the maintenance window.

Pending item	Required action and completion evidence	Lead role
1 Backup and recovery	Create a consistent private off-server copy of the live database and uploads. Restore it in isolation and verify records/media. Set retention, recovery targets and failure alerts. No recoverable store backup was demonstrated in the inspected AWS resources.	Technical team
2 Capacity and storage protection	The 8 GiB root volume was 84% full, with about 1.1 GiB free; the release check requires 2 GiB free. Resolve capacity before installing/restoring. Address the unencrypted volume, delete-on-termination setting and disabled termination protection through an approved storage plan.	Technical team + client approval
3 Stable addressing	The server has an auto-assigned public IP and no attached Elastic IP. Agree stable addressing, review any added cost and coordinate DNS/HTTPS if the address changes. Avoid an unplanned stop/start that could invalidate DNS.	Technical team + client approval
4 Isolated AWS testing	Use a separate QA environment and synthetic data for registration, checkout, stock concurrency, cancellation, COD reconciliation, worker retries and restore tests. Disable real email/payment/courier actions. Do not run destructive tests against the live database.	Technical team
5 Production services	Configure private Redis/shared rate limiting and the trusted proxy. Replace the legacy email scheduler once, without duplicate workers. Install reviewed notification, backup and health jobs. Confirm jobs survive restart and failures are visible.	Technical team
6 Deploy the reviewed release	Preserve the live configuration, uploads and previous release. Install locked dependencies, apply reviewed migrations and update static/Nginx configuration in a controlled write pause. Rehearse rollback. The live schema remains on the older release.	Technical team
7 Verify public behavior	Confirm HTTPS renewal and the chosen-host redirect. The live readiness, robots, sitemap and product-feed URLs returned 404; verify them after deployment. Test the actual chosen hosting method; prepared Docker/CI/service templates are not proof of a completed installation.	Technical team
8 Monitoring and ownership	Configure uptime, disk, database/cache, queue and backup alerts. Assign a recipient and prove a test failure reaches them. Establish log retention, update/renewal ownership and an ongoing support process. No EC2 alarms were listed during inspection.	Technical team + client

Important: the latest AWS authorization covers inspection only. Deployment, infrastructure changes and any billable staging resources need an agreed execution scope and spending limit. No such changes have been performed.

Client inputs and launch approval

The client can provide these details while the technical team prepares the deployment. Business information must be confirmed rather than inferred.

Client decision or input	What is needed
Business and billing	Legal business name, business and return addresses, grievance-contact name/email, and GST registration status/GSTIN if applicable. Confirm the receipt/invoice wording and applicable disclosures.
Catalogue approval	Review and archive the five active QA/test products as appropriate. Confirm genuine products, variants, stock, prices, descriptions and images. Preserve historical order records.
Delivery and returns	Provide verified DTDC COD PIN coverage or approve per-order manual verification. Confirm dispatch timing, shipping charges, tracking, failed-delivery/RTO handling, cancellation and return/refund promises.
Email and support	Confirm the monitored support inbox, sender identity and test recipients. Verify sender-domain authentication and actual inbox arrival for recovery, order and owner-alert emails. Server acceptance alone is not proof of delivery.
Access and costs	Authorize the agreed deployment/staging work, confirm the maintenance window and budget, and provide access through secure channels. Assign technical, fulfilment, support and alert owners; do not share passwords in the report.

Final acceptance before opening the updated store

- Complete an approved end-to-end order: account/login/recovery, cart, COD checkout, owner confirmation, shipment/tracking, delivery and cash reconciliation. Also verify cancellation/restocking and the agreed return process.
- Check supported real phones and browsers, slower connectivity, content accuracy, HTTPS redirects, persistent media and private-page access. Confirm backup recovery and a human-received failure alert.

Release order and sign-off

1. Confirm owner inputs, access and budget. **2.** Back up and prove recovery; resolve infrastructure gaps. **3.** Rehearse the release and transactional tests in isolation. **4.** Deploy in the agreed window. **5.** Complete live acceptance and record client approval.

Approval record: Client approver _____ Technical approver _____
Release date _____ Decision: approve / defer Remaining exceptions _____

Google and optional integrations

Search Console verification and sitemap submission can follow once the public site is ready, using the client-selected Google account. Google submission is not required for direct visitors and does not guarantee indexing. Google sign-in, Merchant Center, analytics, advertising and online payments are separate choices; a payment gateway is not required for the agreed COD model.

Supporting records: AURK readiness report; AWS backend and live data verification; deployment runbook; reusable website deployment playbook. Evidence dates: 5-6 November 2026. This client handover summarizes the verified position and does not certify every future operating condition.